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U.S. ENVIRONMENTAL PROTEGTIGN AGENCY 
POLLUTION/SITUATION REPORT 

Portage Greek Area - Removal Polrep 

..JS EPA RECORDS CENTER REGION 5 

474086 

Subject: 

To: 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

POLREP #42 
Progress 
Portage Creek Area 
059B05 
Kalamazoo, Ml 
Latitude: 42.2839750 Longitude:-85.5791570 

Mark Mills, Michigan DNR 
Daria Devantier, MDEQ 
Debbie Jung, City of Kalamazoo 
Lisa Williams, U.S. FWS 
Todd Goeks, NOAA 
Valincia Darby, Department of Interior 

From: 
Date: 
Reporting Period: 

Craig Thomas, On-Scene Coordinator 
3/28/2014 
12/21/2013-3/28/2014 

1. Introduction 
1.1 Background 

Site Number: 059805 
D.O. Number. 0087 
Response Authority : CERCLA 
Response Lead: EPA 
NPL Status: 
Mobilization Date: 
Demob Date: 
CERCLIS ID: 
ERNS No.: 
FPN#: 

NPL 
9/26/2011 

MID006007306 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

EP-S5-09-05 
7/5/2011 
Time-Critical 
Removal Action 
05 
8/30/2011 

NA 
Yes 

1.1.1 Incident Category 
Fund-lead removal action 

1.1.2 Site Description 
See POLREP #1 

1.1.2.1 Location 
See POLREP #1 

1.1.2:2 Description of Threat 
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SeeP0LREP#1 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
See POLREP #1 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
Extreme cold and heavy snow conditions prevented field activity during the reporting period. Planning 
for remainihg restoration work in the 2014 construction season and development of the final project 
report continued. 

2.1.2 Response Actions to Date 
From December 21, 2013 to March 28, 2014, EPA, START and ERRS contractors conducted the 
following activities; 

Project Management Activities 
- Met with individual property owners affected by project to discuss and obtain signatures on close-
out document; 
- Met with restoration sub-contractor to discuss replacement of impacted 2012 restoration plantings and 
outstanding restoration planting/grading work in SA1 A; 
- Met with property owner at entrance to SA1C to plan additional restoration work on impacted asphalt; 
- Planned additional post-construction sampling at John Street Staging Area and SA1A staging area; 
- Planned additional restoration activities in SA1A staging area; and 
- Continued review and development of project final report (full draft developed). 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
See POLREP #1 

2.1.4 Progress Metrics 
NA 

2.2 Planning Section 
Removal activities anticipated to take place this Spring (as weather perrnits) include the following: 

Site Activities - SA1 A&B 
- Conduct additional soil rertioval/grading activities in SA1A work area as needed; 
- Apply seed/fertilizer mixture in areas around restoration plantings and concrete/asphalt repairs; 
- Install erosion control blanket in areas where soil removal/grading/seed is applied; 
- Remove silt fence along creek banks; and 
- Conduct additional restoration plantings as requested by property owner(s). 

Site Activities - SA1C 
- Complete additional asphalt repairs at entrance off 536 E. Michigan Avenue, 

Project Manacement Activities 
- Replace impacted 2012 restoration plantings; and 
- Continue review and development of project final report 

2.2.1 Anticipated Activities 
See POLREP #2 

2.2.1.1 Planned Response Activities 
See above 

2.2.1.2 Next Steps 
See above 

2.2.2 Issues 
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None 

2.3 Logistics Section 
) There were no resources present on site during this reporting period. 

2.4 Finance Section 
2.4.1 Narrative 
See table 

2.5 Other Command Staff 
2.5.1 Safety Officer 
Graig Thomas serves as safety officer. 

2.6 Liaison OfTicer 
Craig Thomas serves as liaison with local officials and interested parties. 

2.7 information Officer 
See Section 2.6 

2.7.1 Public Information Officer 
See Section 2.6 

2.7.2 Community Involvement Coordinator 
Don DeBiasio and Patti Krause - U.S. EPA 

3. Participating Entities 
3.1 Unified Command 
N/A 

3.2 Cooperating Agencies 
U.S. Environmental Protection Agency 
Michigan Department of Environmental Quality 
Michigan Department of Agriculture and Rural Development 
Michigan Department of Natural Resources 
U.S. Fish and Wildlife Service 
City of Kalamazoo: 

Department of Public Services 
Parks and Recreation Department 
Economic Development Department 
Community Planning & Development • 
Public Safety Department 
Fire Department -
Police Department 
Redevelopment Department 

Bronson Methodist Hospital 
Kalamazoo Nature Center 

4. Personnel On Site 
U.S. EPA- 2 
ERRS contractor (Environmental Quality Management, Inc) -1 

TOTAL PERSONNEL = 3 (during site visits only) 

5. Definition of Terms 
ERRS - Emergency and Rapid Response Services 
FOSG - Federal On Scene Coordinator 
HASP - Health and Safety Plan 
mg/kg - rhilligrams per kilogram 
mg/m3 - milligrarris per cubic meter 
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MDEQ - Michigan Department of Environmental Quality 
PCB - polychlorinated biphenyl 
ppm - parts per million 
SA - Slope Area 
START - SUperfund Tectinical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/report 
See the project website at littD://www.eDaosc.ora/Dortaaecreekarea. 

6.2 Reporting Schedule 
The next POLREP will be generated as needed dependent on field activity. 

7. Situational Reference Materials 
See the project website at httD://www.eDaosc.ora/DortaQecreekarea. 

Additional information on the overall Kalamazoo River Project can be found at 
httD://www.eDa.aov/Reaion5/cleanuD/kalDroiect/index.htm. 
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